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The Joseph Rowntree Foundation (JRF) has
made a substantial investment both in the
implementation of the Communities That Care
(CTC) programme in the UK and in the
independent evaluation of it. The original aims
of the evaluation were twofold: first, to look at
the process of implementing CTC (and provide
constructive feedback); and, second, to look at
outcomes. This report focuses on the first of
these aims and provides valuable description
and analysis of the implementation of the
programme in the three demonstration sites.
The outcome data will not be available until the
final report is produced in 2003.
The three CTC demonstration projects
described here were the first to be set up, but
there are now 23 projects operating across 15
major towns and cities in England, Scotland and
Wales. The interim findings from the evaluation
that are described here have already been fed
into the development of these projects, but JRF
has decided to publish them to allow others
working in the field of community-based
prevention to learn from the experience of CTC.
Key findings include the importance of site
selection: projects are likely to be more
effectively implemented if they are based in
‘natural communities’, where there is some
infrastructure already in place. Another key
factor is the need to engage the right people
from the very start – those joining the project
later will not have the same involvement. Lastly,
a process which places a premium on reliable
local research and information can challenge the
assumptions of professionals and allow local
people to become involved in decisions about
resources and services.
Dr Janet Lewis
Research Director
Joseph Rowntree Foundation
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1This report is about the development of a
programme designed to help children and
young people to grow up in safer and more
caring communities. It describes the origins of
the programme and the early stages of its
implementation in the United Kingdom. The
report was written as part of what will
eventually be a more thorough evaluation of
that programme. It was written at a time when
the areas in which the programme was being
developed had analysed the problems they
faced and were about to implement initiatives
designed to address those problems. It therefore
covers only the first stages of a process in which
communities seek to reduce the risks facing
children, young people and their families, and
to enhance those elements that will protect them
and promote their well-being. It is nonetheless
important to document that process – to look at
what has been done, how it has been done and
what lessons can be learned from what was
done.
The first chapter describes the process by
which three Communities That Care (CTC)
demonstration projects were established and
how they are being evaluated.
The setting up of the Communities That
Care programme
In the mid-1990s, through their programme on
Strengthening Communities, the Trustees of the
Joseph Rowntree Foundation (JRF) became
interested in issues related to youth crime and
its prevention. As part of this process, JRF
commissioned David Farrington from the
Cambridge Institute of Criminology to review
the literature on juvenile delinquency
(Farrington, 1996). In his review, he argued that
research showed that a number of risk factors
existed which, if present in a child’s life, would
increase the chances that they would become
future offenders. From this conclusion, he
suggested that a prevention programme needed
to be designed that would aim to reduce risk
factors and increase protection amongst
children who were most at risk of becoming the
next generation of offenders. One example of
the approach that he recommended was the
USA programme called Communities That Care.
He suggested that this integrated programme
showed promising signs, and that it may be
successful in reducing risk and increasing
protection amongst vulnerable families. As a
response to this, JRF was interested in seeing if
such a programme could work in the UK. It
therefore decided to fund a British-based
Communities That Care (CTC) programme,
which would be fully evaluated.
The American-based CTC programme is run
by an organisation called Development
Research Programs (DRP). This profit-run
company is responsible for the implementation
of the CTC programme in the USA. It presently
supports over 500 programmes across America.
Organisations or agencies buy the services of
DRP to implement the programme in local
areas. Many of these projects are part-financed
by Federal funding, being recognised at State
level as the preferred model for tackling juvenile
delinquency by the Office for Juvenile Justice
and Delinquency Prevention. The setting up of
DRP was instigated in response to the work of
two Seattle-based academics, David Hawkins
and Richard Catalano. They were instrumental
in developing, in the early 1990s, the theoretical
base that underpins the CTC model (Hawkins et
al., 1992).1
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In 1998, DRP was approached and asked to
help JRF set up and fund a British-based CTC.
Under licence and for a fee, it provided
materials, training and expertise so that a fully
developed programme could be run in the UK.
JRF is the biggest private funder of social
research in the UK. It was recognised that if they
were to discover whether the CTC approach
could be successful in tackling juvenile crime
and other social problems, it would need a
substantial investment. JRF therefore had to
fund not only an evaluation programme but
also the development of the programme itself.
This included three key elements:
• the anglicising of USA working tools
• the setting up of an independent
company responsible for the running of
the CTC programme
• the funding of three demonstration
projects in the UK.
Anglicising the USA model and developing
UK-relevant material
CTC programmes require specialised tools that
help projects identify levels of risk, protection
and resources within local areas (see later in this
chapter for more detail). CTC also provides
training and expert advice so that local people
and professionals can be involved in the
process. Prior to the setting up of the
programme, a JRF adviser was commissioned to
develop its main aspects. These included the
transference of USA risk factors into UK
equivalents and the writing of key documents
that outlined the UK programme. JRF also
commissioned researchers at Oxford University
to produce specialised tools for collecting data
and information on risk. This involved the
construction of a self-report school survey and
the development of a process for collecting data
about the social and economic characteristics of
local areas.
The setting up of an independent company
responsible for the running of the CTC
programme
Early into the programme, decisions had to be
made by JRF about how this programme would
be managed. It was decided that the most
effective approach would be to fund an
independent charitable organisation that was to
be called CTC UK. This would be responsible
for providing technical assistance, training and
support for the three demonstration projects
while also overseeing programme development
and implementation. CTC UK was funded for
four years, although the long-term objective was
that it should be self-financing by securing its
own funding from local consortia that wished to
buy the services of CTC UK.
The funding of three demonstration projects
located in three different parts of the UK
Once the CTC programme had the introductory
tools in place and CTC UK was established, JRF
funded three demonstration projects. Each area
was allocated approximately £150,000 that was
to be used to employ a locally based co-
ordinator, and to pay for training and technical
support from CTC UK. The following areas
were selected (see later in this chapter for more
details of the selection process):
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• Northside: a North of England town that
has suffered from high and entrenched
levels of unemployment and poverty
since the collapse of its coal-mining
industries, with a population of
approximately 11,000.
• Westside: located in the West Midlands in
an area known for its small engineering
and car manufacturing industry. The CTC
area is three communities in one, covering
a small geographical part of an inner-city
area. The population is small
(approximately 7,000) having a large
minority ethnic population.
• Southside: located on the western coast of
the UK. Up until the late 1970s, its
workforce relied upon ship-building and
coal-mining. Over the last 20 years, it has
suffered high levels of unemployment. Its
population is approximately 13,000.
All three CTC areas commenced operation
between January and March 1998.
The funding of a large-scale evaluation
JRF recognised that it was important to evaluate
the whole CTC programme. Its interest in CTC
was twofold. First, it saw CTC as a possible
method of strengthening disadvantaged
communities and building connections between
area regeneration, family support, and the early
prevention of problems for children and young
people. Second, it was interested in seeing how
successful the CTC approach would be in
reducing risk factors and problem behaviour
such as juvenile delinquency, drug abuse,
teenage pregnancy and school failure. In an
attempt to get a better understanding of these
issues, JRF commissioned, in March 1998, the
University of Sheffield to undertake a four-year
evaluation of the whole CTC UK programme.2
This aims to measure the overall impact of CTC
UK in the demonstration areas and to identify
the process of what worked (or did not work)
and why. In broader terms, the evaluation also
aims to feed into wider policy developments at
the national and local level, and provide
insights for policy makers, practitioners and
local people into how they can improve
community life.
The Communities That Care approach to
prevention
A theory of prevention
There are two main theoretical strands that
underpin the CTC approach. Both are greatly
influenced by writers in the discipline of social
psychology. First, it is claimed that certain risk
factors can be identified which are associated
with particular types of problem behaviour
(Hawkins et al., 1992). Risk factors are claimed
to increase the chance that a child will grow into
a young person or adult with one or more of the
four problem behaviours: involvement in youth
crime, drug abuse, teenage pregnancy, or school
failure (Communities That Care, 1998). But risk
factors are not seen as causal in that the linkages
between the risk factor and problem behaviour
remain unclear. Hawkins et al. cluster risk
factors into four domains – family, community,
individual and school – and argue that targeting
a range of risk factors rather than a singular risk
factor is likely to be more successful. In the
USA, a wide range of risk factors has been
identified through research within at least two
international longitudinal studies. The USA risk
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factors include: lack of discipline in families,
academic under-achievement in primary school,
lack of neighbourhood attachment and friends
involved in problem behaviours.
The second theoretical strand suggests that
reducing risks requires intervention and
leadership by adults. Underpinning the work of
Hawkins et al. is a theoretical model of
behaviour that advocates a certain type of
interaction. Their Social Developmental model
of behaviour proposes that, for positive
behaviours to be achieved, children need to be
given clear standards about acceptable
behaviour and to have social bonding with
those adults who can give clear standards. To
aid this process, children and young people
should:
• be given the opportunities to be involved
and valued in their families, schools and
communities
• have opportunities to gain social and
learning skills, especially reasoning and
practical skills that will help them take
full advantage of the opportunities on
offer
• be given recognition and praise for their
contribution and positive behaviour,
which will also give them incentives to
continue their involvement.
The CTC model therefore advocates the
development of pro-social or protective factors
as a means of reducing the risk factors evident
in children’s lives. These can buffer children and
young people against the negative
consequences of risk. Again, protective factors
can be identified under the four domain
headings – family, school, community and
individual – and can include issues such as
strengthening parental–child relationships,
giving positive responses to good behaviour in
school, giving clear messages about what
behaviour is acceptable and what is not, and
developing reasoning skills that will help
children and young people to reject dangerous
or delinquent choices.
The importance of evidence-based approaches
Underpinning both the theory and practice of
CTC is a belief that prevention should be
guided by scientific evidence. Throughout the
programme, evidence is seen as the driving
force. First, social research has shown, through
longitudinal research, that risk and protective
factors exist as predictors of social problem
behaviour. This underpins the whole
programme and gives CTC its scientific base.
Second, risk can be identified and measured by
using quantitative data collected through self-
report surveys, national data and administrative
information. Third, once risk levels have been
identified, programmes that have been shown,
through evaluation and research, to reduce risks
are implemented. Finally, the overall
programme is then measured for its success by
comparing levels of risk and protective factors
before and after the interventions have been
made.
Involving the community
CTC is grounded in a model that sees the
involvement of the local community in the
process as essential (Fawcett et al., 1993; Harachi
et al., 1992). In the US literature and guidance,
this is called ‘community mobilisation’. In the
CTC model, the community is not just focused
on local people who live in the area where the
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programme is to be run, it also includes
professional workers who have either
managerial responsibility for services in the area
or are working practitioners who provide front-
line services. American research suggests that
evidence of community participation in the
early stages of the programme aids the
implementation and increases the chance of
success in reducing risk (Hawkins et al., 1992).
Community mobilisation is seen as increasing
the impact of interventions by reducing social
disorganisation, promoting strong community
norms against anti-social behaviour, and
creating community ownership and investment
in prevention activities (Hawkins et al., 1997). In
the UK model, this process is also seen as
important (Communities That Care, 1998), with
CTC UK claiming that community involvement
is important for ensuring effectiveness, long-
term stability, the development of partnerships
and the reduction of risks (p. 17).
The development and implementation of
the Communities That Care programme in
the UK
The CTC process design
The CTC process contains a number of critical
components that help participants to
systematically assess the levels of risk and
protection within their community, and to
design approaches that will improve the overall
management of local resources and target
particular risk factors with specialised
programmes. The CTC process can be defined in
three phases: community readiness, community
mobilisation and assessment, and programme
implementation.
Phase 1: community readiness
This involves the assessment of how ready a
community and its partners are for the CTC
process. Readiness can include issues such as:
assessment of the levels of community
involvement already present in an area, levels of
co-ordination, and extent of professional
partnerships and the social and economic
environment. In terms of the British
demonstration projects, the Trustees of CTC UK
conducted this selection process after a number
of areas had been assessed using defined criteria
(see page 9, under the heading ‘The selection of
CTC demonstration areas’).
Phase 2: community mobilisation and action
planning (see Figure 1)
Once an area or community has been selected, it
is taken through a number of stages. These
stages have two main purposes. The first is to
mobilise the community to work in partnership.
The second is to help communities assess their
risks and resources, and produce a plan of
action. Two key groups are set up at the
beginning of the process to oversee and manage
it. These are:
1 A Key Leader Group and its Executive.
The very first training session brings
together senior representatives from all
the key agencies in the local area, known
as the Key Leader Group. Once formed,
they elect a smaller group of
representatives, the Key Leader Executive,
who take responsibility for the
monitoring of the day-to-day progress of
the project, providing or mobilising the
necessary support for the project and
informing the larger Key Leader Group of
developments.
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2 A Community Board and Community
Planning Team. Once the Key Leader
Group and its Executive is established,
representatives of the community and
locally based professionals are invited to
join the Community Board. From this
group, a smaller group of representatives
are selected to set up the Community
Planning Team. This group has overall
responsibility for day-to-day running of
the project and for many of the tasks that
arise from the CTC process.
Once established, the Community Planning
Team is given a Risk Audit Report. In the
demonstration projects, this was provided by
Oxford University and was based on evidence
gathered from a school survey and local and
national archival data sources. This audit
outlined the level of risk and protection evident
within the identified CTC area. On receiving
Figure 1 The Communities That Care implementation process
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this report, the Community Planning Team set
up a subgroup, consisting of local people and
professionals, called the Risk Audit Group. This
group had responsibility for analysing the key
findings and making recommendations on
which risks to target in the local area.
After the risks had been selected, the CTC
projects created a Resource Audit Group to
undertake a Resource Audit. This involved local
people and professionals working together over
a period of time, to identify what resources were
available locally. Participants of this group
engaged with local agencies and organisations,
and interviewed key personnel to identify what
resources impacted on the priority risks
identified in the Risk Audit process.
Once this audit had been conducted in the
demonstration areas, they hoped to be able to
assess what work was being undertaken in the
local area and what might be having an impact
on the risks selected.
Action Planning is the final stage of Phase 2.
Once all the information has been collected on
risks and resources, the Community Planning
Team construct a local Action Plan. This makes
recommendations on the following.
• What changes can be made to services
provided by local agencies, organisations
and projects that will reduce the levels of
risk identified in the Risk Audit.
• What provision could be increased, within
locally based services, to reduce the levels
of risk identified in the Risk Audit.
• What gaps exist in local resources and
what new initiatives could reduce risk and
increase protection.
Phase 3: implementation
The final phase of the CTC process is the
implementation of the Action Plan. All areas are
required to evaluate the results of the
implementation of their Action Plan, and the
Action Plan is the point of reference for this self-
evaluation.3 At the time of writing, Action Plans
were still in the process of being produced.
As part of the Action Plan implementation,
projects not only make recommendations on
existing services (as outlined above), but also
introduce new initiatives. To ensure that only
evidence-based initiatives are selected, CTC UK,
in conjunction with the Joseph Rowntree
Foundation, published A Guide to Promising
Approaches (Uttings, 2000). This contains a list of
approaches that are supported by evidence
showing that they can be effective in reducing
risk and increasing protection in specific areas.
Local areas select from this ‘menu’ and
implement programmes outlined in the
Promising Approaches booklet. In this report, the
programmes chosen in this way are referred to
as new initiatives.
Throughout this process, all projects are
encouraged to monitor and evaluate their own
progress. This is supported by CTC UK with
specialised training and individual support to
co-ordinators.
Anglicising the American model of
Communities That Care
It was recognised in the early investigations that
the American version of Communities That Care
would need examining to see if it was relevant
to the UK. As has been frequently pointed out in
the past (Downes and Rock, 1999), issues such
as language, culture and the way that services
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are delivered can have an impact on how
transferable programmes are to the UK context.
In an attempt to tackle this issue, two key
tasks were undertaken by external consultants.
First, JRF commissioned a Task Group
consisting of researchers, JRF staff and external
policy advisers to explore the model used in the
USA, and to make changes accordingly so that it
was workable in a UK context. This involved
the examination of the US risk and protective
model to assess its viability and validity in the
UK. Second, researchers from Oxford University
were commissioned to design British tools that
could be used to measure the UK risk factors.
The end result was 17 risk factors that reflected
research evidence in both the US and the UK,
but had a closer connection to the UK cultural
and economic environment. For example, the
Task Group advocated dropping the risk factors
‘laws and norms favourable to drug use,
firearms and crime’; the availability of firearms;
and the media portrayal of violence. At the
same time, it included risk factors that could be
identified through UK research studies; for
example, low income, poor housing and school
disorganisation.
The role of CTC UK, project co-ordinators and
professional training
The CTC approach to tackling risks and
increasing protection recognises that the
implementation of the model requires the
development of a support structure that aids
local communities to assess their own
environment. This includes providing technical
assistance (in the shape of Risk Audit Reports),
guidance and leadership, and professional
training to local participants. Evidence from the
USA (Hawkins et al., 1997) highlights the
importance of having this infrastructure if Phase
2 is to be implemented successfully.
In setting up the UK model, JRF decided that
the most effective method would be to create an
independent charitable company that would
have responsibility for overseeing the
implementation of the programme and
providing the necessary support to local
projects. CTC UK was formed and given
charitable status and funding in 1998. The
Joseph Rowntree Foundation agreed to provide
a secure funding base in the early stages to
ensure that the infrastructure for implementation
could be developed. It was decided that CTC UK
would receive four years of funding although it
was expected to develop a business plan that
would lead to independent status and self-
financing of future programmes. In the early
stages, CTC UK consisted of two staff members
(the Director and an Administrator) although, as
the programme progressed, other staff were
appointed.4 CTC UK did not have managerial
or employment responsibility for co-ordinators;
this was to be undertaken at the local level.
Neither did it undertake the construction of the
Risk Audits; this was sub-contracted to a
department within Oxford University. Its central
tasks in the early stages were:
• providing non-line managerial
supervision to local co-ordinators
• supporting the implementation of the
CTC model within local areas
• providing five training sessions in each
area for local participants around
different aspects of the CTC model
• developing the assessment tools and
technical assistance, i.e. training materials
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• developing new programmes and raising
additional funding for the establishment
of CTC UK as an independent company.
In the CTC model, training of communities
is seen as an essential component of the
programme (Hawkins et al., 1997), ensuring that
local people are skilled in the methods required
to implement the programme and are given the
relevant skills needed to undertake the tasks
required. In the UK, CTC UK employed a small
group of professional training consultants who
helped develop a full training programme. In
the CTC model, five sessions were provided to
each area in their localities. These were as
follows.
1 Key Leader Orientation: introduction of the
programme to senior managers and
politicians, and the setting up of the Key
Leader Executive Group.
2 Community Board Orientation: introduction
of the programme to community
representatives and local professionals,
and the setting up of the Community
Board Planning Group.
3 Risk Audit Training: an introduction to
how risks and protection were to be
measured in the local area and how the
assessment was to be undertaken.
4 Resource Audit Training: an introduction to
how communities should assess local
resources targeted at risks.
5 Action Plan Training: an introduction on
how to construct and measure an Action
Plan that would reduce risks and increase
protection in the local area.
Local co-ordinators were funded for three
years by JRF but employed by the local
authority. Line management of the co-ordinators
was undertaken within the local consortiums of
Key Leaders. All three areas appointed co-
ordinators within the first six months of the
programme, although two of the areas changed
co-ordinators within 12 months of the projects
being started (Northside and Westside).5
The selection of CTC demonstration areas
The development of the CTC programme was a
major undertaking for JRF and one that
demanded considerable resources, a major input
of staff time and the engagement of other
professionals working in the area of community
prevention programmes. Once the programme
had developed the working tools and support
material, areas for the demonstration projects
had to be selected. This was undertaken under
the guidance of a task group that included JRF
staff, external policy advisers and academics.
The final selection of the demonstration areas
was made by the CTC UK Trustees.
Prior to CTC UK being set up, a small group
of areas had become aware of the programme
through presentations made at seminars and
conferences including the Housing Corporation
Annual Conference and the Association of
Directors of Social Services (ADSS)/Local
Government Association (LGA) Social Services
Conference. Since the time and resources
available to get the programme going were
limited those areas which had expressed interest
were invited to put in tenders to become
formally involved. Thus, an invitation to put in
a bid to be involved in the initiative was not
openly advertised. Six areas put forward bids.
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All were given guidance about what
information they needed to provide. This
included:
• level of disadvantage in the area
• academic achievement levels
• population size and geography of the
area
• crime levels
• housing tenure types
• evidence of community engagement
• evidence of partnership working and a
commitment to develop this in terms of
the CTC demonstration area.
Once bids were received, representatives of
CTC UK visited each area to discuss their
proposals. All of the areas had issues that
needed addressing and visits became central to
the process of investigating difficulties or
perceived problems. This also gave the Task
Group an opportunity to understand the
different perceptions that areas had of CTC and
the type of commitment they would be willing
to invest.
The selection criteria were defined prior to
the process. In the US literature, this part of the
process is explained as ‘community readiness’ –
assessing how prepared areas are for receiving
early intervention prevention programmes. In
the US, community readiness tends to identify
social issues such as major drug dealing
problems, prostitution and gang warfare. These
can create difficulties for areas in implementing
programmes that can be successful in a short
time-scale. From a UK perspective, these issues
are not helpful as guidance; therefore, the Task
Group constructed its own community
readiness criteria. These were as follows – the
area must:
• be a medium-sized ward (about 12,000
population)
• have a major secondary school servicing
the area
• have a corporate commitment to
partnership
• be a disadvantaged neighbourhood
• have evidence of a community identity
which was recognised by those living in
the area
• be ‘virgin terrority’ in the sense that no
other major initiatives were in progress or
planned.
It was expected that bidding agencies would
be local authorities because they are best
situated to mobilise the required resources and
to be the agent of change.
The final selection required the CTC Trustees
to accept the limitations of the process. No area
was going to match all criteria; therefore,
decisions had to be made which moved the
Trustees outside their original selection criteria.
In one area (Westside), there was limited
evidence of community involvement or
community identity. It was also the case that
this area was smaller than requested and had a
local school that few young people from the
area attended. The reason for including this area
was evidence of its corporate commitment to
community development. It was also an urban
area with a high representation of minority
ethnic groups. Southside also seemed to have
11
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potential problems. First, it was being led by the
Community Safety Unit and was seen as being a
part of their crime reduction strategy and,
second, there already existed a community
development programme. But, after
reassurances from the local authority on the
willingness to locate the CTC project in a wider
context, and a very strong commitment from the
school, it was selected.
The evaluation of Communities That Care
UK and report structure
Research methodology
In March 1998, a research team from the Centre
for Criminological and Legal Research Centre
(CCLR) at the University of Sheffield was
commissioned by JRF to undertake a four-year
programme of research to evaluate the CTC
programme. The evaluation would look at both
the process by which CTC was implemented
and the outcomes that resulted. This dual
approach to the evaluation was intended to
ensure not only that the success of the
programme (its outcomes) would be measured,
but also that the mechanisms that may have
influenced the results would be identified.
Other commentators have suggested that
understanding community-based programmes
such as CTC requires close attention to the
process by which the programmes are
implemented (Pawson and Tilley, 1997; Weiss,
1998). Without this, it is impossible to
understand what the programme was, how it
worked and what it was that aided or hindered
success.
The evaluation of process is complex and
requires various, diverse investigative methods
to be used. One of the most effective methods of
understanding process involves the use of
qualitative research methodologies, such as
interviewing and observation (Shaw, 1999).
Programme theory and aims are identifiable
through reports, but how programmes are
implemented and what issues arise in this
process require the active engagement and
involvement of key stakeholders (Shaw, 1999;
Weiss, 1998). During the first two years of the
CTC demonstration projects, regular
interviewing of key stakeholders was central to
the evaluation methodology. Project co-
ordinators, representatives from the Key Leader
Group and its Executive and Community Board
members were interviewed on a regular basis.
At certain points, focus groups were used to
concentrate on understanding specific aspects of
the programme. This included work with young
people as well as community leaders. Getting a
broader picture of participants’ views was
achieved through annual surveys of all active
members of the CTC projects.
Observation has also been an essential part
of the process evaluation, affording an
opportunity to identify the main stages of the
CTC process as it unfolded. Programmes are
defined by those who construct them. But, once
implemented, they may take a different shape
and reflect stakeholder interpretation as much
as any formal definitions (Weiss, 1998). Being on
the ground and recording meetings and events
as they happened gave important data about the
shape and form that the CTC process took once
it was put into practice. It also gave opportunities
to identify why certain decisions about the process
were made and who made the key decisions
about the direction the programme took.
Finally, all of the CTC projects generated
written material. This ranged from minutes of
12
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meetings to strategic planning proposals.
Collecting these documents and keeping
systematic records of the programme was
important. Such material can provide not only a
useful insight into the development of the
programme, but also information about
participation and the process of mobilisation.
For example, extensive records have been kept
of all formal meetings and training events. Over
the first two years, the key players within the
three demonstration areas were identified and
the extent of their involvement recorded. The
use of this material also provided information
about who did not participate and who dropped
out of the process.
Report structure
The research activities outlined above, involving
the collection of a large amount of complex
material, are the basis for the description and
analysis of the CTC process that follows. The
aim of the rest of the report is to consider the
issues that arose as a result of the
implementation of the Communities That Care
programme. Its focus is on several themes that
are relevant, not only to those working in CTC,
but also to those who might be engaging in
similar prevention work with communities.
There are important lessons about community-
based prevention programmes that need to be
shared with funders, policy makers and
practitioners. While the following discussion
outlines the CTC experience, it also explores
broader issues that are likely to inform future
practice regarding how communities might be
active participants in tackling social problems
such as juvenile delinquency, drug abuse,
teenage pregnancy and school failure.
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What is community mobilisation?
Causal explanations of how to prevent anti-
social behaviour have historically been shaped
by theories that are located in either individual
or structural perspectives. Theoretical
approaches tend to be dichotomous and
polarised in the sense that social problems are
seen to arise either because of individual failure
to regulate their own behaviour, or through
social disorganisation and situational or
environmental factors (Hawkins et al., 1997).
Those approaches to prevention that
emphasise the importance of community are
also diverse. Three methods have dominated.
First, programmes aim to implement strategies
that ‘target harden’ the local environment with
the objective of removing situational
opportunities to engage in anti-social behaviour
(Clarke, 1995). Second, intervention may be
taken on regulating and legislating within
community settings. This might require areas to
have localised policies that regulate the sale of
alcohol and cigarette sales or the practices of the
police. Third, community mobilisation may
make significant changes to local areas, at a
number of different levels, to ensure that future
problems are prevented (Fawcett et al., 1993).
While the Communities That Care strategy
advocates and includes all of these approaches
to prevention, it is community mobilisation that
is central to the first phase of implementation.
Understanding mobilisation in the CTC
model is not without its difficulties. What
constitutes someone being mobilised? In the
CTC literature, mobilisation is not defined other
than being involved in the programme. This can
be claimed at a number of levels. For example,
CTC clearly requires co-ordinators to be active
in networking with professionals and local
people. This may be achieved through a number
of mechanisms such as: attending meetings
organised by other agencies and groupings; co-
ordinating and collaborating with other
professionals on different projects; keeping
agencies involved through circulation of
minutes and reports; holding public meetings
with local people and communities. These
methods may well be informative to others of
the CTC approach and may well introduce
people to the CTC programme, but is this
mobilisation? We would argue that mobilisation
is more entrenched and requires a sign of
commitment. Therefore, from our perspective,
those mobilised are those who have had an
active role to play in the development of the
programme and who are committed to some of
its key principles.
Why mobilise the community?
Hawkins et al. (1997) argue that there are strong
indications that community mobilisation has a
major contribution to make to tackling risk and
increasing protection. This arises for three
reasons. First, in developing co-ordinated
prevention services, communities must have a
shared understanding of the problems they are
trying to tackle:
Without a clear and shared understanding of the
sources of the problem, it is difficult for
communities to develop a co-ordinated array of
prevention services that are likely to reduce risk
and enhance protection.
(Hawkins et al., 1997, p. 366)
Second, the implementation of community
mobilisation will have a direct impact on levels
2 Mobilising and involving the community
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of risk and protection. This notion is attached to
the belief that part of the problem, and a cause
of increased risk, is social disorganisation.
Community mobilisation addresses this
problem by promoting strong collective
community norms against anti-social behaviour.
Disorganisation is tackled by the creation of a
normative order agreed by the whole
community.
Third, community mobilisation helps
develop a sense of collective ownership, not just
of the problem to be tackled but also of the
solutions to be implemented. Ownership of the
whole process will then increase the rates of
success, ensuring that programmes and
interventions will be fully implemented.
Who does the CTC programme aim to
mobilise?
Hawkins and his colleagues (1997) argue that
for community mobilisation to be successful it
must be diverse and inclusive:
The community’s role and responsibility for
prevention efforts highlights the importance of
attending to diversity in communities so that all
groups are participating …. [this] requires the
involvement of individuals, parents,
neighbourhood members, educators, community
health and social service providers, law
enforcement personnel, business and media
representatives and others.
(Hawkins et al., 1997, p. 371)
The notion of community being advocated is
one that brings together both professional and
local people (volunteers) to work in partnership.
This requires two levels of engagement. First,
the CTC approach advocates the active
involvement of Key Leaders. These are senior
personnel in the organisations that provide
locally based services in the targeted areas.
Their involvement is seen as critical to the
project because they can be a powerful group
who can enforce social change (Hawkins et al.,
1997) and have a major influence in the success
of the programme. As Huberman and Miles
(1984) argue, key community leaders can
commit their communities to lines of action,
achieve legitimate collaboration and provide
leadership and direction while also being
gatekeepers to important resources. They can
also have a role in setting down normative
standards and requiring accountability from
workers within their own agencies (Lewis and
Bjorkquest, 1992).
Second, at a more local level, the CTC
programme should engage a range of
professionals and others who work or live
within the CTC area. As discussed previously,
their involvement is required, not only to
achieve the broader objectives of mobilisation,
but also to undertake the day-to-day tasks of the
project.
Of course, the UK is not the USA. Local
services and professional organisations are
distinctly different; therefore, CTC UK outlined
its own guidance on who should be involved in
the programme. They suggested that all the
main state agencies should be involved and,
while different areas will have different
organisations, all projects should aim to include
as many representatives as possible from the
following:
• residents’ and tenants’ groups
• youth groups
• LEA representatives
• schools
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• Social Services
• Chambers of Commerce
• Housing Departments
• housing associations
• NHS trusts
• general practitioners
• police
• Probation Service
• local employers
• TECs
• further education
• faith communities
• race equality groups
• Youth Services
• Councils for Voluntary Service
• voluntary agencies working with young
people.
While this list is not intended to be
exhaustive, it is a good indicator of the diversity
of interests that CTC UK was trying to involve.
Getting diversity also requires that the
programme addresses and gives attention to
cultural perspectives of ethnic minorities, social
classes and genders. Evidence suggests that
culture can influence beliefs and views on
parenting, teaching and anti-social behaviour;
therefore, having representatives from these
groups will help the programme construct an
approach that is sensitive to the needs and
experiences of each group (Catalano et al., 1993).
How does the CTC programme aim to
mobilise the community?
Mobilisation is a technical task that is connected
to the implementation of Phases 1 and 2. As
discussed previously, the CTC approach has
clear guidelines to follow (see Figure 1 in
Chapter 1). From the start, mobilisation is built
into the programme. In the early stages, the
CTC programme holds two crucial training
events: Key Leader (KLO) and Community
Board (CBO) Orientation meetings.
The KLO is the first of these meetings for
four reasons. First, having Key Leaders involved
in the early stage can smooth the
implementation of the process that is to follow.
Second, Key Leaders can provide information
about who should be involved (invited) to the
Community Board Orientation (CBO) meeting.
Third, CTC UK needs to have a legal agreement
with senior representatives from the locality
(local authority) and having a formally
recognised group early into the process makes
this possible. Finally, the symbolic signing up of
Key Leaders to the CTC process acts to re-
enforce senior worker commitment and
accountability to the process.
Invitations to the KLO meeting are sent out
by the principal agency.1 Key representatives
are asked to attend for the full session and to
sign up their support to the CTC process. The
KLO is run by CTC UK and includes:
• training in the CTC theory and process
• outlines of the Key Leaders’ roles and
responsibilities
• the symbolic signing up of lead agencies
• the appointment of a Key Leaders
Executive Board
• the identification of possible Community
Board members.
Involving the local community starts with
the CBO. This is an open-access meeting that
aims to have a broad representative structure
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that involves both local professionals and local
people. Representatives of these groups are
identified differently. Professionals tended to get
involved in CTC in one of two ways. First,
professionals were instructed by their manager
that their involvement was required and,
second, some heard about it from other sources
and felt that they should attend because it might
link to their own work. Local people were
identified through three different techniques.
First, local professionals invited community
activists they knew who lived in the local area.
Second, advertisements and information were
circulated through the local press and
community notice boards. Third, certain
organisations were targeted and asked to send a
representative. The key objectives of the CBO
were as follows – to:
• transfer information to the local
community about the theory and
empirical evidence underpinning the
CTC approach and also the CTC UK
process
• identify and construct a ‘shared vision’ of
the future.
• identify other local community people
and professionals who should be
members of the Community Board
• encourage participants to become
members of a Community Planning Team
that would have ‘day-to-day’
responsibility for the implementation of
the CTC process.
Once the Key Leader Executive group and
the Community Planning team are formed, the
first phase of mobilisation is conducted.
Mobilisation continues through three other
processes.
Task-focused work
CTC is task focused. As discussed previously, it
has a structure or process that projects need to
go through. This includes Risk and Resource
Auditing, and Action Planning. To achieve this,
volunteers need to be actively involved. Many
of those who get involved will already be
engaged (at the CBO) but opportunities exist for
Community Planning teams to identify new
people who might be able to make a
contribution.
Information sharing on CTC
As CTC projects evolve and co-ordinators
become more knowledgeable about their area
and services, new people are identified and
opportunities exist for them to be brought into
the programme. It is also the case that, as the
CTC project profile expands, other agencies and
workers get to hear about the work being
undertaken. Professionals in relevant
organisations can then contact the CTC co-
ordinator for further information about joining.
Training Community Board members
CTC UK provided six training sessions in this
phase. Training is required because participants
need information about the tasks ahead and
about their roles and responsibilities. But it also
has a key role to play in mobilisation.
Opportunities exist for co-ordinators to identify
new members and professionals, and to re-
mobilise some of those who have lost interest or
who have not been able to keep up with events.
Training is an opportunity to re-introduce the
CTC model and theory, so that new participants
can be informed about the whole programme.
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How successful was community
mobilisation?
Measuring the success of the community
mobilisation process is not without its problems.
Part of the difficulty arises from the lack of a
benchmark by which to judge the results of the
CTC process. That said, the CTC model does
offer some criteria by which to assess the type
and level of mobilisation that the CTC
demonstration projects were trying to achieve.
These criteria include a consideration of who
was mobilised by CTC and how many stayed
with the projects after their conception.
Across the three demonstration projects,
111 participants were mobilised into the
programme. From these, 66 were still with the
different projects (20 in Northside, 14 in
Westside and 32 in Southside). Forty-five people
left the projects, with the majority leaving
Westside (25). Southside had the most stable
group of participants, with only 4 leaving over
the life of the project. Leavers tended to be
professionals who were changing jobs, although
a small group of local people did not stay with
the programme. Only 19 new members were
recruited into the programme after the original
groups were formed. The majority of these
joined Northside (10) and Southside (8) with
only 1 new person joining Westside. In the
beginning and throughout the programme,
there was a large contingency of participants
who were professional workers who did not live
in the CTC areas although, in certain areas
(Northside and Southside), some of the
professionals lived within CTC project
boundaries. Twenty-two participants on the
programme are, or were, representatives of the
community, although the distribution of these
has always been unbalanced, with the majority
being divided between Northside (8) and
Southside (12), with only 2 involved in
Westside.
Who was mobilised from the local
community?
Findings from the research about local
involvement in the demonstration projects
showed the following.
1 Two of the CTC demonstration projects
managed to engage a small group of
community activists, who stayed with the
programme throughout its early stages.
For example, in Northside there were 8,
and in Southside 12, community
participants involved from the beginning
who have stayed throughout the
programme. In the other demonstration
site, there was no significant community
involvement.
2 The level of involvement of the core
group of community activists was
substantial, making a vital contribution to
the CTC programme. For example, most
were active on the Community Planning
Teams. As members of the Risk and
Resource Audit Groups, they were also
involved in designing the Action Plans.
3 Unsurprisingly, getting diverse
representation of the community was
difficult. Most representatives were aged
between 35 and 60 and were either local
tenants or residents. Populations in
Northside and Southside were
predominantly white; therefore,
Community Planning Teams had no
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representation of different ethnic groups.
Westside had a more diverse ethnic
population but this area also had limited
success in getting involvement from
representations of ethnic minorities.
4 Involving young people in the decision-
making process of the Communities That
Care demonstration projects was difficult.
None of the three projects had any
substantial success. All three attempted to
talk to or engage young people but none
of the projects managed to involve them
as core members. This is unsurprising as
such work is demanding and many
agencies that wish to consult with the
young are experiencing similar problems.
5 It has also been the case that young
parents or parents with young children
were not substantially mobilised into the
programme. Groups that might have been
seen as disaffected or having no history of
community involvement were not
targeted and were, therefore, missing
from the programme. Again, projects
attempted to work with parents but very
few became active members of the
Community Planning teams.
6 As the programme progressed, few new
local people became involved in any of
the projects. In fact, a small number of
early participants disappeared and only 2
new people were engaged into the
projects. Although the projects undertook
substantial media campaigns, and used
leaflets and newsletters to inform others
of their activities, very few new members
from the community were recruited.
What worked and why?
Getting and maintaining a core group of local
people was achieved as a result of involving
these people from the very beginning, either
prior to the programme being funded, or at the
Community Orientation meetings. Part of the
success arose because the majority of people
targeted in the early stages were already
motivated and active in working in their local
community. Key Leaders and other
professionals used their existing networks as a
method of identifying individuals and inviting
them to the first meetings. Where this differed
was in Southside, where the co-ordinator was
involved before the project started. They were
able to broaden the approach and spend more
time identifying other more marginal groups.
The result of this for Southside was that it
managed to engage slightly more local people
and to have a small representation from
previous non-activists. Spending more time in
the early stages to search out and identify
groups and individuals therefore had positive
benefits.
Motivation for involvement varied, although
five main themes dominated.
• The CTC programme offered local people
an opportunity to be active in their
community and to bring about positive
change.
• Local people felt that the CTC process
offered them the opportunity to be
partners in the decision-making process
about their community.
• Working in partnership with
professionals created the opportunity to
challenge the practice of professionals or
their organisations.
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• The process looked interesting and
different, and offered a new way of
working.
• The values that underpinned the CTC
approach appealed to certain individuals,
especially those with a connection to the
church.
How did the CTC projects manage to keep
these people involved? First, it is clear that the
group of community activists were already
highly motivated and held similar desires to
those identified in the programme. Many
participants had a background of trying to bring
about change in their community and held
negative views about professional practice.
Second, people were engaged by the process.
The different stages of the process and how it
worked kept local people interested.
Participants had not worked in a similarly
structured way before. In previous projects,
community engagement or involvement had
been through community development
programmes. These approaches had tended to
have complex or diverse objectives, and no real
structures or methods that directed the work
(being projects that were claimed to be ‘bottom
up’). Third, Southside tended to have a more
varied group who remained engaged. Keeping
these people involved was achieved by creating
an infrastructure where participation was
valued and supported. It was recognised by the
co-ordinator that local people gave their time
voluntarily, yet methods of supporting their
activism could be built into the programme.
Three methods were used.
1 An account was set up with a local taxi
firm. If local people needed taxis to get to
or from meetings they could order one
and the local CTC project would pay.
2 Child-care opportunities were made
available to those community participants
who needed them.
3 Meetings were arranged in easily
accessible local sites that local people had
positive feelings about, such as the local
family centre.
These developments had an influence, and
helped certain groups to stay involved.
The fourth and most important factor that
was influential in maintaining people’s
involvement was the way in which the CTC
process creates ‘experts’ of previous non-
experts. Prior to involvement, local community
activists had little understanding of either the
CTC process or the theory and model that
underpinned the approach. In the beginning,
concepts such as risk and protective factors,
archival data, Risk and Resource Audits,
Community Boards, Key Leaders and Action
Planning had little or no meaning. As the
process progressed, these local people started to
speak the language of CTC and to gain a fuller
and more extensive understanding of how the
model might work in practice. In some cases,
participants were expected to be active partners
in designing the processes they were to use.
This reinforced the messages and increased
people’s levels of understanding. As the projects
progressed, participants took more and more
responsibilities in delivering the messages to
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others. These responsibilities included
presentations to Key Leaders, other
communities and even at national conferences.
Local people found themselves being viewed as
experts who were able to talk to others about
the complexity of ideas underpinning the CTC
model. What might be called the construction of
a CTC expert was further developed through
the CTC use of training. At each session (5 in
total), CTC theory and process were explained
to those present. New information would be
added and tasks assigned as appropriate.
Participants explained at the training sessions
about how productive they found them and
how useful they were in increasing their
knowledge of the CTC process. This continual
reinforcement of the CTC message was effective
in making people feel part of the programme
and was vital to its success (however, as
discussed below, this creation of CTC ‘experts’
can also have its drawbacks).
Difficulties and mechanisms that limited
success
Identifying local participants
The process of engaging the local community at
the outset of CTC was problematic. By focusing
on community activists, it targeted a motivated
group of individuals who were looking for a
method of improving the quality of life of their
community. By not getting wider involvement
at the beginning of the programme, the question
of representatives was never tackled, being seen
as an issue that could be addressed once the
programme became established. This never
happened and the legacy of this process has
lived with the projects ever since.
This issue was even more problematic to
Westside. The boundaries of its CTC project
covered three geographical areas. The selection
group had, in the early stages, seen community
involvement as a fundamental problem. None
of these areas had any major community-based
organisations to represent community interests.
Neither did the area have any distinct buildings
where groups could meet or where some form
of community activity could take place. Any
community organisation that might be seen to
represent tenants’ or residents’ interests had to
have its boundaries either outside the CTC area
or to include other areas of the city. The result of
this was that in Westside there were few
community activists who could be included in
the early stages. The Westside CTC did involve
a small number of local residents from one area
at the beginning but they did not stay with the
project, leaving after the first three months.
The problem of developing CTC experts
As discussed above, the CTC process succeeded
in creating local experts amongst the early
participants. While this can be seen as a positive
development, it also created problems for
recruitment. First, while many local people
involved were committed to bringing other
people into the project, some clearly saw this
process as threatening their newly acquired
power base. CTC gave them opportunities to be
at the centre of the decision-making process and
having others involved may have reduced
individuals’ influence. Similarly, once areas had
undertaken the early tasks, some of the local
participants felt a very strong attachment to
their results. At one level, this was seen as a
positive development but an unintended
consequence was that some people in the
groups indicated that others should not be
involved in CTC until the group had finished its
work. While no one objected in principle to new
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people being involved, little real attempt to
recruit others, outside informing people they
could be involved, took place. Second, once the
local people who were active in CTC discovered
the language of the programme and started to
become knowledgeable, meetings became
shaped by discussions that outsiders struggled
to understand unless they had an
understanding of CTC and its process. This
made it very difficult for the few new members
to feel they could contribute.
The dominance of professional practice
As the projects progressed, two developments
took place in how engagement was to be
undertaken. First, because of the limited
involvement of local people, professionals
became the dominant force in how meetings
were to be conducted and how decisions were
to be made. Professional practice became
ingrained within the process. Meetings had
minutes, chair and an agenda. The group was
serviced by the co-ordinator who prepared for
the meetings by preparing papers and
information as requested. Decisions were made
by assumed consent unless differences were
seen to be impossible to resolve without a vote.
For many of the local community activists, the
approach to engagement was not a major
problem. Many of them worked with
professionals in other contexts and had a
practice not dissimilar from the paid
professional. Using this structure therefore
seemed normal. But such an approach is not the
most inviting of environments, especially to
those who find such structures problematic.
Even if the projects had managed to recruit
others, it is questionable how inexperienced
activists would feel about being involved in
such environments. Second, professionals
dominated not only the practice of meetings but
also the timetable. Meetings were consistently
held at times convenient to professionals.
Although projects considered having meetings
at other times, professional diaries continually
influenced when meetings could be held. For
example, in Westside, where there was no
community involvement, professionals would
arrange meetings at times convenient to the
majority. Most of the meetings were held during
the day (between 10.00 a.m. and 3.00 p.m.)
although, in Southside, meetings tended to take
place after school time. No real attempt was
made to explore alternative meeting times
outside of professional timetables.
Professional involvement
Professionals are involved in the CTC model at
two levels: Key Leader and Community
Planning Team.
Key Leaders
As mentioned previously, Key Leaders are also
perceived as part of the community model of
mobilisation. They are identified as the key
players who are involved in making social
change happen (Hawkins et al., 1997) and in
creating an environment that encourages others
to participate (Huberman and Miles, 1984;
Lewis and Bjorkquest, 1992). In the CTC model,
they have the following roles and
responsibilities – to:
• establish and maintain a stable base for
the local CTC project
• give credibility to the project and
encourage professional participation
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• monitor implementation of, and ensure
accountability for, the local project
• provide a strategic framework for the
local project and opportunities for it to be
linked to wider developments
• aid and support institutional working
and information sharing between core
agencies
• help unblock local institutional obstacles
and resistance to the project
• help secure funding for the Action Plans
• encourage and support institutional
change amongst professionals identified
by the CTC Action Plan.
In each of the three demonstration areas, Key
Leaders were identified and approached prior
to the programme being set up and were asked
to attend an orientation meeting. In the CTC
model, Key Leaders are invited at this meeting
to nominate an executive with responsibility to
undertake all the above tasks. Key Leader
Executive Groups were formed in all 3 of the
demonstration areas. These have remained
stable and in place throughout the programme.
Who are Key Leader Executives?
As Table 1 shows, all 3 areas managed to recruit
significant powerful figures to the Key Leader
Executive Group. In all three areas, education
was well represented. Not only did 3 of the
areas have Directors of Education involved, but
also 2 of the areas included the local head
teacher of the senior school that served the CTC
area. The police also had a significant presence,
with all 3 areas having senior officers involved.
Other senior officers included Directors of
Housing (2 areas), representatives of Chief
Table 1 Key Leader Executive membership
Northside Westside Southside
Director of Education   
Head teacher from local school  
Director of NHS Trust 
Health Promotion Senior Manager 
Senior Police Officer   
Crime Prevention Officer  
Director of Housing  
Director of Community Services 
Representative of Chief Executive Office  
Representative of Church  
Representative of voluntary sector  
Representative of local community groups 
Local councillor  
Area Co-ordination 
Director of Social Services 
Head of Probation 
Youth Offending Team (YOT) Manager 
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Executives’ Offices (2 areas), representatives of
the Church (2 areas), voluntary sector
representatives (2 areas), Crime Prevention
Officers (2 areas) and local councillors (2 areas).
Many of the appointments to the Key Leader
Executive reflected local circumstances and
political/agency organisations. For example, in
Westside, the Area Co-ordination Officer was
instrumental in securing the programme;
therefore, it was felt his presence on the Key
Leader Executive was essential. Similarly, at
Southside, it was the Crime Prevention Officer
who had this role, and he was therefore
nominated and accepted as a member of this
group.
Although a significant number of senior
personnel were mobilised into the CTC
programme, gaps existed. Health, Social
Services and Children and Youth Services did
not have a major presence across the programme.
Only one area included the Director of Social
Services (Southside) and a director of the local
NHS trust (Northside), while none included
representatives of the Children and Youth
Service. This may raise issues further into the
programme because many of the initiatives or
solutions proposed by CTC require the active
involvement of professionals located within
these organisations or changes within them.
Throughout the time-span of this report, the
Key Leader Executive remained stable. Very few
changes happened, although a number of
representatives moved posts. For example, in
Northside, the senior police officer changed
three times while, in Westside, the
representative of the voluntary sector changed
once. While personnel changed, the
organisation continued to send representatives
to fulfil their responsibility.
How successful were Key Leaders in supporting
the programme?
Across the programme, Key Leaders undertook
the following essential tasks.
• Monitoring the progress of the
programme by holding bi-monthly
meetings and receiving regular reports on
the development of the project.
• Providing credibility for co-ordinators
when trying either to involve agency
representatives or to gain access to
agencies. Being able to ‘name drop’
helped to open doors and ensure they
were taken seriously.
• Providing both verbal and practical
support to co-ordinators. Being able to
identify the right people who would be
able to respond to their requests.
• Clearing financial pathways in the early
stages, which allowed the programme to
be set up and run even though the details
of the contract and first payments from
JRF had not been received.
• Providing regular information to co-
ordinators on strategic developments that
had an impact on the CTC programme.
• Giving community representatives
positive messages of strength of
commitment to the programme.
All of the areas have found these activities
useful but the real test of success comes with
implementation of the Action Plan. It is at this
stage that Key Leaders are expected to make or
encourage change within their organisation.
They are required not only to shift existing
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resources, but also to provide or support new
funding for new programmes.
Professional involvement in the Community
Planning Team
In Table 2, it can be seen that a number of
agencies were represented in all three areas.
Schools, police, housing, crime prevention,
health, youth services and social services all had
representation. Other professions and agencies
had representation, but this varied by area. For
example, in Westside, libraries had a strong
presence and, in Southside, children and family
services were active.
Points of note were:
• The CTC programme managed to recruit
a small group of professionals who stayed
involved throughout the programme.
• Projects had difficulty involving teachers,
health professionals and workers from
other local initiatives.
• Very few management personnel with
operational responsibilities were recruited
into the programme.
• Professional involvement tended to wane
at times, and regular attendance was
unusual.
• Getting workers who had a city-wide role
or other geographical responsibilities was
problematic.
Why did professionals get involved?
Keeping such a diverse group of professionals
involved was a difficult task. Most had become
involved for one of two reasons. Either it was
Table 2 Core professional representation within projects2
Northside Westside Southside
Senior school department head Primary school head teacher (2) Senior school head of year
Local police constable Local police constable Local police constable
Local Housing Officer Housing; Community Housing Officers (2)
Participation Officer
Crime Prevention Worker (LA) Crime Prevention Officer (LA) Crime Prevention Officer (LA)
Social Services (Senior Manager) Social Services (Senior Manager YOT Manager
and local worker)
Health Visitor Health Promotion Worker Health Promotion Worker
Youth Worker Community Education Worker Youth Worker
(Youth Worker and Children
Services
Community Service Worker Area Co-ordinator (LA) Community Service Worker
(LA) (2) (LA)
Education Welfare Officer Library worker Family Centre Manager
Project worker (3)
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clear that the CTC project had a direct linkage to
their work (especially in terms of geography
and children and young people), or workers
had been instructed by their senior manager to
get involved. Once workers saw how the work
might be relevant to their own service needs,
they would prioritise it and ensure that they
attended meetings when possible (35 per cent).3
Others became involved because they liked the
approach (25 per cent) or thought that it would
have a positive effect on the quality of life of
local people (21 per cent). Only a few seemed
sceptical or negative about the programme (6
per cent).
Difficulties with the participation of
professionals
A number of factors influenced the participation
of certain groups of professionals.
First, although all areas had representatives
from the different schools on their Community
Boards, their level of involvement was
inconsistent. Many of the local primary schools
failed to get involved and, although senior
schools were represented at the Community
Board level, few were able to commit the time
and resources for a full active role. Part of the
reason for this was how the school year was
structured. Holidays and exam pressures
limited the amount of time teachers or schools
could commit. But it was also the case that
schools’ participation was influenced by the
limited time that staff had available to be
involved in out-of-school activities. Most
teachers, even head teachers, have classroom
teaching responsibilities. If they wish to attend
meetings, cover has to be found, usually within
the school staff, which puts pressure on other
teachers.
Similar difficulties existed over getting
health professionals involved. Again, all areas
managed to have someone on the Community
Board from a health-related agency but the
diversity of professions was not represented.
For example, no GP practices were represented,
and NHS trusts had little representation. Areas
tended to have either a health visitor or health
promotion worker, but none had representatives
from GP practices, NHS trusts, district nurses,
midwife services, or school nursing. The reason
for this remains unclear, although, in the
recruitment stages, little attention was given to
trying to get these groups involved.
All projects had limited success in recruiting
professionals involved in other projects and
programmes. Areas found themselves working
across geographical boundaries of other
initiatives – for example Health Action Zones,
Educational Action Zones, Single Regeneration
Budget (SRB), etc. – yet, representation from
these initiatives was missing. Again, it is unclear
why this should be the case although it may be
that other programmes either see the CTC
model as competition and not as partners, or
that CTC areas are only a small component of a
larger geographical boundary of these other
initiatives.
CTC projects did not attempt to recruit non-
operational managers such as LEA advisers,
area managers within community education
and SRB managers into the programme. The
majority of workers involved tended to be ‘face-
to-face’ workers who had either geographical
responsibility for the area or specialised
responsibilities that related to the aims of CTC.
It is unclear what impact this may have had, but
early indications are that this level of
management needs to be included because they
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are holders of resources and have influence over
staff time. Engaging them early on may well
help to ensure the greater participation of
others.
Professional involvement tended to wane at
times. This depended on professional workload
priorities and what was happening in the
project. One issue that was crucial was delay in
the process. In the early stages of the
programme, it was believed that the movement
through Phase 1 of the CTC process would be
achieved within 12 months. But an early delay
in the delivery of risk audits led to a number of
key workers dropping out or withdrawing their
time. This caused them to lose touch with the
programme and limited the number of people
who were available for some of the task-based
work. Rebuilding this involvement was then
problematic. Even though workers kept in touch
through minutes, active involvement became
limited.
The geography of the area also influenced
who participated in the programme. CTC areas
did not have boundaries that always matched
professional boundaries. Westside was the most
problematic in that it covered three unconnected
geographical areas in one section of the city.
Agencies from different organisations tend to
have different boundaries. Although many try
to organise themselves on wards, others have
other methods (for example, schools and
catchments, police and beats) that do not always
correlate. Add to this the complexity of the CTC
boundary and very few organisations felt they
had a single worker who could be seen to cover
all three areas. Getting workers (and their
managers) to then prioritise the work or send
more than one worker created a number of
tensions about who would participate and the
extent of the time they would give. This in part
explains some of the difficulties Westside had in
keeping professionals actively involved.
The importance of local co-ordinators
Locally based co-ordinators were crucial for
mobilisation. Much of the success of
mobilisation relied upon co-ordinators. They
had four central tasks which all contributed to
maintaining engagement and helping
mobilisation.
1 Keeping all parties informed of
developments. Ensuring that all
interested in the programme were kept
up to date on all developments.
2 Building up knowledge of local
developments and establishing new
relationships with relevant evolving
partnerships and programmes.
3 Understanding and maintaining strategic
connections at policy level, and
identifying opportunities for funding and
implementing CTC findings.
4 Maintaining momentum for the
programme, ensuring that tasks were
undertaken and that participants were
involved.
Having co-ordinators active in the process early
on was very important. It was at this stage they
could establish monitoring systems and help
identify the key partners that needed to be
involved. In Northside and Westside, co-
ordinators were not brought into the project
until the initial recruitment of participants had
taken place, while, in Southside, the co-
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ordinator was appointed prior to recruitment.
This resulted in differences in the breadth of
engagement across the different agencies and
from the local community. Having a co-
ordinator in place early on helped to establish
key partners and to ensure that all local agencies
were informed of the programme.
While having co-ordinators increased the
success rate of mobilisation, two fundamental
difficulties existed that created problems. First,
co-ordinators were expected to perform at all
levels. They had to be multi-tasked and multi-
talented. The mobilisation of community
members requires different skills and
experiences from those required for the
mobilisation of Key Leaders and local
professionals. One task has a closer relationship
to community development, the other to
professional networking. But not only did co-
ordinators need to possess varied skills for the
mobilisation of different communities within
their areas, they were also under pressure to
perform at other levels. For example, co-
ordinators had to be research consultants
(understanding and explaining the Risk Audit),
evaluators (assessing resources and the impact)
and strategic leaders (identifying policy
developments and opportunities for CTC). All
of these tasks were very demanding and co-
ordinators found they were better at certain
tasks than at others; for example, at working
with local communities rather than developing
research tools. It was also the case that having
so many tasks to deliver restricted the amount
of time they could spend on mobilisation issues.
This problem was increased by the limited
administrative support that co-ordinators had in
the early stages. Having no support systems in
place and few resources further reduced not
only the time they could spend on mobilisation,
but also their ability to monitor levels of
participation.
Second, two of the local co-ordinators left
the programme within the first 18 months.
Neither left as a result of dissatisfaction with
CTC but for personal reasons and promotion.
But the impact of this change created problems
for mobilisation. In the first place, it clearly
slowed down the whole process. For example,
in Northside, the re-advertising, interviewing
and appointment of a co-ordinator took five
months. While a senior person was seconded to
the programme, a delay in the process arose.
This was then compounded by the fact that the
new co-ordinator had to ‘get up to speed’ not
only with the CTC methodology but also with
the history of the programme in Northside and
the future demands. This delay not only slowed
down the whole project in Northside but also
led to internal conflicts and a loss of motivation
amongst existing participants. Changing co-
ordinators mid-stream, for whatever reason, is
not conducive to maintaining the required
momentum for successful mobilisation.
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Introduction
The CTC model of intervention is underpinned
by a commitment to research as a guiding
principle for practice. Using research evidence
to understand local circumstances and to make
decisions on resources is seen as a fundamental
strength. Not only is its theoretical base shaped
by evidence from longitudinal studies (see
previous discussion) but at different stages in
the process it collects different types of data to
help communities understand the extent of the
problems in their area and the strategies they
need to construct to tackle them (see Figure 2).
Research evidence is used at four points in the
process. First, CTC UK assesses communities by
using existing research information (archival
data) and data collected through surveying local
children and young people. This information is
then collated and analysed and produced as a
Risk Audit, which is given to communities as a
tool for understanding the aggregate levels of
risk and protection in their area. Second, it is a
method of assessing the existing levels and
quality of children’s services in an area. Local
people are trained to interview local service
providers and collect data on programmes that
might impact on the levels of risk and
protection identified in the Risk Audit. Third,
JRF with CTC UK produced a document
entitled A Guide to Promising Approaches
(Uttings, 2000), which reviewed all the literature
on social programmes within the UK and US
that were aimed at reducing risk and increasing
protection. Projects that were included had to
meet evaluation criteria that showed they
worked, although a number were included that
were defined as ‘promising’ in that evidence of
3 The use of evidence in tackling local
social problems
Figure 2 The use of evidence in the Communities That Care approach to tackling social problems
Evidence collected Use of evidence Outcomes
1 Risk Audits
Indicators of risk
protection and problem
behaviour
Identification of levels of
risk, protection and
problem behaviour
2 Resource Audits
Assessment of local
services and resources
Identification of gaps
and difficulties
Promising Approaches
Action Plan
Recommendations and
future planning
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success was limited. Fourth, programmes need
to evaluate the success of local initiatives, if not
directly then by commissioning others.
Risk Audits
Each of the three demonstration areas received a
Risk Audit of their area. The Audits contained
information collected and analysed from the
school-based survey, self-report survey and
archival data.
School-based self-report survey
• This was developed and constructed by
Oxford University based upon research
conducted in the USA. Changes were
made to the survey based upon the
differences between the UK and USA.
• All young people between the ages of 11
and 16 who lived in the demonstration
areas were targeted. In some cases, this
required more than one school to be
involved in the process.
• The survey was implemented in the
school classroom under guidance from
Oxford University and teachers.
• The survey was constructed to allow
young people to feel confident that their
responses were confidential and
anonymous.
• Identifying whether a young person lived
in the CTC area was achieved by the use
of a question asking about postcode
address.
• All surveys were undertaken between
March and July 1998.
Archival data
Archival data is a name CTC uses for data that
is collected from secondary sources. It is usually
held either by local agencies or on national
databases. In the CTC programme, this included
Census data, health data, crime data, local
authority data and school data. Other national
sources, such as Income Support, Family
Allowance and Social Security benefits data,
were also used to help map out the levels of risk
and protection.
• Oxford University requested data from
local agencies and organisations over a
five-month period.
• Data came in a number of forms; for
example, raw data, hard copy (in printed
form) or on card index.
• Local data was provided at a number of
levels; for example, electoral district,
postcode, ward, city, regional.
• Oxford University also collected national
data on the local areas from public data
sets; for example, Census data and public
health data.
Once all of this material had been collected,
it was analysed by Oxford University and
constructed as a Risk Audit. This was then given
to the Community Planning Teams who had the
task of assessing which risks were the most
problematic for their area. All were advised that
they should select between three and five risk
factors.
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Involving the community in assessing risk
and protection
Each area constructed a subgroup (called the
Risk Audit Group) who were given the task of
reading the Risk Audits and making
recommendations to the wider group on what
risks to prioritise. These groups contained a mix
of professionals and local people (see Table 3).
Overall, the assessment process took between 7
and 10 months.
The construction of the assessment process
and identifying risk
Each of the three Risk Audit Groups undertook
the following tasks:
• constructing a process of working together
and agreeing ground rules about practice
• reading all the reports and getting an
understanding of the data and its
significance
• deciding what was important within the
data for assessing risk factors
• developing a process that allowed them
to select the highest risks (and reject those
that seemed less of a problem).
All areas selected a number of risks. These
are shown in Table 4.
Strength and value of the assessment process
The process of assessment was difficult and not
without its problems (see following discussion).
However, community representatives and local
professionals valued the opportunity of
working together to gain an understanding of
the CTC area. All of the parties involved
appreciated the in-depth information provided
by the Risk Audit, which helped them to
understand more about the quality of life and
social problems of those living in the CTC areas.
Having data that challenged either professional
assumptions or common-sense perspectives of
the community created real possibilities for
professionals and local people to come to
Table 3 Risk Audit involvement
Professionals Local people Total
Northside 6 8a 14
Westside 6 2 8
Southside 4 4 8
aThis includes three young people who got
involved through the local school.
Table 4 Selected risk factors
Northside Westside Southside
Disadvantaged neighbourhoods Disadvantaged neighbourhoods Disadvantaged neighbourhoods
Poor parental supervision Poor parental supervision Poor parental supervision
Low achievement in schools Low achievement in schools Low achievement in schools
Friends involved in problem Lack of commitment to school Availability of drugs
behaviours including truancy
Parental attitudes condoning Alienation and lack of social
problem behaviour commitment
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common understandings of the problems that
existed within the local project areas. Bringing
the two groupings together was critical to this
process.
It was in the discussions between the two of
them, within regular meetings, that different
perspectives became public and where each
group could enter into a dialogue that helped
clarify understandings. For example, in one
discussion over survey figures on young people
being supervised in the community, a local
professional suggested that the fact that 85 per
cent of young people claimed that their parents
knew where they were was unproblematic. An
alternative response, by a local resident, was
that the 15 per cent equated to over 100 young
people whose parents did not know where they
were. She claimed that this was a real problem
for her and her community. Other opportunities
existed for professionals to explain how
decisions are normally made or how (and what)
evidence is usually used in this process. This led
to discussions about the result of these decisions
on community life and how they affected the
everyday lives of ordinary people. Such a
dialogue allowed professional practice to be
challenged and reassessed in the light of what
local people had to say.
This process was also powerful in informing
local people about the use of data, some of the
uncertainties about facts and figures, and how
they might be socially constructed. For example,
in Northside discussions about social services
data on children at risk, the local social worker
was able to explain to others how the data was
collected and what some of the problems were
in measuring risk. This introduced others to the
notion that policy decisions as well as practice
interpretations could shape the data in certain
ways. Results, therefore, were less about levels
of risk and more about policy and practice
decisions. As the process progressed, it became
clear that, in areas where this interaction took
place, participants became knowledgeable not
only about their community but also about data
and information, and the processes that helped
to shape it.
Participants who became active in the
analysis process also started to have a more
substantial understanding of the concepts that
underpinned the CTC model. In trying to clarify
the levels of risk and protection, participants
had to engage with the model in a more
practical way. For example, in trying to
prioritise risks, Risk Audit Group members had
to contemplate the differences between risks
and how they were being measured.
Participants found this kind of process helped
them to understand the whole CTC model.
Difficulties with communities assessing risk
and protection
While the process had many positive outcomes,
it was not without its problems.
Delay in producing Risk Audits
Local partners and participants felt that the Risk
Audits produced by Oxford University were too
long. The impact of this created problems for
the production of Risk Audits. Initially, it was
planned that Risk Audits would be constructed
and returned to areas within three months, thus
allowing the whole Action Planning to be fitted
into a 12-month cycle. This was seen as
important because areas would need to be ready
in November and December to put in bids to
localised budgets to gain funding for their
plans. The delays on the Risk Audit varied
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between areas (getting better as the process got
more refined). In Northside, it took 12 months
from start to finish, in Westside 9 months and in
Southside 7 months. Part of the problem with
constructing Risk Audits arose through the
difficulties of getting archival data from local
agencies. This happened because of one or more
of the following factors.
1 Local agencies were concerned about
issues of data protection and
confidentiality of information.
2 Certain departments found it difficult to
provide the data in set time-scales. For
example, the police were under pressure
to provide information for local crime
audits at this time and this was a priority.
3 The quality and availability of data
within different agencies varied. Some
agencies had to go through large card
index files to get the requested
information.
4 It was not always clear who should
provide the data within agencies. Not all
agencies had specialist IT workers who
could extract the required information.
This delay in Risk Audits also had other
knock-on effects. Not only did it delay the rest
of the programme and reduce opportunities for
gaining access to local funding sources, but it
also affected the participation levels of
professionals. This was the case in Westside,
where the delay caused concern amongst the
Community Planning team (who were mainly
professionals) and limited their involvement.
Professionals ‘voted with their feet’ because
they felt that nothing was happening in the
project and they prioritised other work that was
having more impact.
Length and quality of Risk Audit Reports
Each Risk Audit contained 16 reports covering
over 200 pages of text, graphs and tables. Local
partners and Community Planning Team
members felt this was too long. Trying to make
sense of the results was a major challenge for all
concerned. For example, in Northside, the
analysis of the Risk Audit took over five months
to get an understanding of the data and to
prioritise the risks. The workload of this was
substantial. Some professionals found this
difficult and struggled to attend all of the
required meetings. While local people found it
less problematic, it was still difficult for them to
make all of the meetings.
Not only was the Risk Audit too long, it was
also difficult to understand by the participants.
They therefore found it difficult to identify the
level of risk and to prioritise risk factors. This
happened because of the following reasons.
• Local participants felt the Risk Audits
were of a poor quality. Data provided was
both inconsistent and presented in such a
form that it was difficult to understand.
• The Risk Audit Reports lacked evidence
for some risks. Areas therefore felt unable
to make choices between risks.
• Being able to identify which risks were
highest was important for future
planning but participants had difficulty in
knowing how to make this judgement.
• The reports failed to identify the levels of
protective factors in the three areas.
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• Projects found it difficult to assess what
was normal or ‘average’ because there
was nothing to compare the findings
with.
These difficulties raised concerns about the
reliability of the recommendations made by
Risk Audit Groups.
Control by ‘experts’
One final difficulty arose as a result of the
intensity of the work involved for the Risk
Audit groups. While the process of analysing
Risk Audits increased participants’ knowledge
of their community, the process of data
collection and analysis also created a group of
‘experts’ who could find it difficult to accept
criticism. For example, in Northside, the Risk
Audit Group was challenged by Key Leaders
about its interpretation of the reports. This they
found difficult. Concerns were raised by the
Director of Education about the identification of
the risk factor, ‘low achievement beginning in
primary school’, claiming that other evidence
suggested that the problem was not in primary
schools but in the disorganisation of the local
secondary school. Similar concerns were raised
by a senior officer about the lack of attention to
drugs as a problem in the area. He suggested
that the risk factor ‘availability of drugs’ should
have been prioritised. The Risk Audit Group
saw dialogue over these issues as a criticism and
a failure of senior professionals to listen to local
people. While CTC UK saw the construction of
experts as a positive outcome, Northside saw
adverse affects leading to increased tension
between local people and professionals.
Resource Audits and the construction of
Action Plans
Once areas had identified the risk factors to be
targeted, they then undertook an assessment of
local resources. This is called a Resource Audit
and is the final stage before areas construct their
individual Action Plans. Resource Audits have
three clear objectives – to identify:
• existing resources that should be
targeting risk and protection
• any adjustments that may need to be
made to improve their success in tackling
risk and increasing protection
• any gaps in provision that may need new
initiatives/developments within the area
resource base.
The Resource Audit process is also linked to
the process of mobilisation in that it creates the
opportunity to bring new people into the
programme to help undertake the Audit. It also
has a role to play in ‘spreading the word’, in
that the method requires a large number of
agency representatives to be contacted and
interviewed. This creates dialogue between CTC
representatives and others who may not be
aware of the programme.
Implementing Resource Audits
The CTC model requires that a mixed group of
local people and professionals is formed into a
Resource Audit Group. Their central task is to
undertake the overall assessment of resources in
the areas. This has three components.
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• Setting up a Resource Audit Group and
agreeing a process for undertaking the
task.
• Identifying resources and key personnel
within the CTC project areas and
designing assessment criteria.
• The Community Planning Team
interviewing key representatives of
service providers and making
recommendations.
Setting up a Resource Audit Group and
constructing a process
All three areas introduced Resource Audit
training into the programme as risk assessment
came to its conclusion. As part of this process,
members of the Community Boards were
invited to be active members who could help
undertake the Resource Audit. Each area had a
range of participants who became involved
although, as the process progressed,
membership changed. Once the process
evolved, the movement from Resource Auditing
to the construction of the Action Plan became
merged. In most cases, the same people who
helped to collect resource information became
the main participants in the Action Planning
process. All three areas took different
approaches. This had an impact on how long
each area spent on the process.
Northside
This area involved 16 participants in the
Resource Audit process. Six of these were local
representatives and the other 10 were local
professionals.1 Nine members of the Resource
Audit Group had also been involved in the Risk
Auditing process. Northside tried to involve all
members in the decision-making process and in
the interviewing of service providers. From the
training that CTC provided to completion of the
Action Plans, Northside took approximately 12
months.
Westside
The Resource Audit Group for Westside had
only 6 people. No local residents were included.
All participants were from the professional
groups already involved in CTC. This created
major difficulties for the implementation of this
part of the process. Professionals had limited
time available for getting involved in the
interviewing and assessment process, although
a small number did undertake some interviews.
Westside also had other pressures. These
problems, and the fact that the local co-
ordinator was under pressure from politicians
and funding bodies to produce an Action Plan
early, led to the Resource Audit being completed
by the CTC Co-ordinator. From training in
Resource Audit to the construction of the Action
Plan, Westside took five months.
Southside
The Resource Audit Group contained 11
members, all whom were already involved in
the CTC programme. Seven were local
professionals and 4 were community
representatives. This group worked differently
from those set up in Northside and Westside.
The co-ordinator took central responsibility for
undertaking the interviews but the Resource
Audit Group, through a consultation process,
took on the responsibility for drawing out the
main themes and issues that were to shape the
Action Plan. From the start to the completion of
the Action Plan, Southside took eight months.
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Identifying community resources and
developing assessment criteria
All areas began by having a ‘brainstorming’
session about existing services amongst the
three key groupings: Key Leaders, community
representatives and local professionals. This
process enabled them to identify key services
and other relevant initiatives that might be
aimed at tackling risk and protection. Once
areas had a ‘long list’, they had to make
judgements about which services and resources
they should focus on in the assessment process.
This was undertaken by one of two methods:
1 targeting those agencies and
organisations that provided local services
that seemed to have clear responsibilities
or linkages to the risk factors that areas
had identified
2 using the Promising Approaches document
(Uttings, 2000) to identify relevant
services and practices that should exist if
the risks they had recognised were to be
reduced.
This then produced a shorter list that made
the assessment process more manageable.
Interviewing key representatives of service
providers and making recommendations
In Southside and Northside, over 60 interviews
were conducted by members of the Resource
Audit Group or by co-ordinators. This was a
massive task in co-ordination and required
substantial commitment from all parties
involved. Professionals allocated large
proportions of their work time to the process,
while community people volunteered a
substantial amount of their own time. Its
success was that a thorough review was
undertaken broadening the local knowledge of
services and resources. While difficulties did
exist, such a task should not be underestimated.
All areas had difficulties, including the
following three main issues.
1 Getting access to key personnel could be
difficult. Interviewing those who were
already active within the CTC
programme or were aware of its central
ethos was not too problematic. Difficulties
existed in getting access to those
managers of agencies that had little
knowledge about the CTC programme.
2 Interviewing other more senior
professionals required skills that many
CTC participants did not have. Being able
to probe and identify weaknesses or gaps
in service delivery was difficult for
untrained interviewers.
3 The task of interviewing was very labour
intensive and demanding for all
participants. Professionals had difficulties
because they were trying to do this work
while maintaining other work. Local
community representatives had to give
up substantial personal time and had to
fit the task around child-care and work
responsibilities.
Key learning from the resource audit
process
Each of the three demonstration areas managed
to complete a Resource Audit and to make
recommendations that were included in an
Action Plan, even though they found the
process complex and difficult. From their
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experience, key learning points can be drawn
about how to undertake a Resource Audit
process.
Consultation rather than involvement
While all areas tried to involve a mix of people
in the activity of collecting data about services
and resources, it is unclear how important this
was to the finished product. For example, in
Northside, massive investment of time and
effort was put into the process, yet the end
result seemed the same. Alternatively, it is
important that a mix of professionals and local
people have a role to play in the process. The
Westside experience suggests that leaving it to
professionals or the co-ordinator will not
guarantee that a comprehensive review can be
undertaken. Southside found a compromise that
involved participants as consultants rather than
as workers. Consultation opened up the
opportunities to involve a broader base (those
outside of the Resource Audit Group) of
participants. This had three benefits.
• Workers and volunteers were not
burdened by the process because their role
was to meet to discuss the key themes and
findings emerging out of the work.
• Using the Resource Audit Group as a
consultation group allowed co-ordinators
the opportunity to construct an approach
that was consistent. Because the
information was collected and managed
by them, they were able to keep it focused
on the areas identified in the Risk Audit.
It also created opportunities for co-
ordinators to get an overview of the
findings and to be able to identify themes
that emerged across resources.
• Creating a consultation culture allowed
evolving themes to be discussed with
agencies outside the main Resource Audit
Group. This ensured that a
comprehensive understanding had been
achieved. Any confusion could therefore
be removed, creating opportunities for a
consensus to emerge.
Building and implementing an evolving
process
As the process developed, it became clear that it
could not be a static process. First, resource
identification cannot be complete at the first
stage. Once key resources have been identified
and investigated, other resources will evolve.
For example, including all the local schools in
the process is essential but it is not until the
school is interviewed that the extent and
diversity of resources and activities are
identified. Second, this means that Resource
Auditing is not a static process. It needs
continually updating and reviewing. As new
knowledge becomes available, it has to be
assessed for its relevance and, if seen as
important, needs to be included in the process.
This can slow the process down and bring more
pressure on the Resource Audit Group because
timetables get lengthened and workload
increases; however, it is necessary if a thorough
review of all resources is to be conducted. Third,
by recognising the process as evolving, the
notion of consultation can be bedded into it to
allow opportunities for this to be seen as
normal. Resource Auditing is about
constructing a picture of the area that everyone
can understand and agree with. If participants
or agencies can see that perspectives and
meanings can be negotiated to ensure they
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represent their views, then it is more likely that
the process will lead to a consensus. Fourth, and
finally, this notion of evolving also needs to take
into consideration the development of the
Action Plan. It became clear in all areas that
Resource Auditing cannot be separated out from
Action Planning. They are not two separate
activities; they are interconnected and should be
developed as such. The advantage of this is that
the final Action Plan document will reflect the
work done on the Resource Audit, and will
provide evidence and recommendations that
reflect the needs of the area.
Interviewing and assessing community
resources
Although CTC builds in two training sessions
for local areas on Resource Auditing and Action
Planning, it is clear that these processes need
specific skills in interviewing, research and
evaluation. Community representatives and
local professionals do not, in normal
circumstances, have these skills and knowledge.
It is also the case that local co-ordinators lack
such skills, as they are trained more in
community development. The experience from
all the areas is that, if this type of work is to be
undertaken by local people and community
professionals, then more focused and
individualised training needs to be developed
that gives people skills that are more research
orientated. A difficulty for all areas was not
having basic skills in research and evaluation,
such as how to conduct an interview, and how
to assess services and agencies.
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After two years of hard work by the
demonstration projects, the CTC programme
has produced some valuable findings. These aid
understanding about how communities and
their service providers can be mobilised and
brought together in partnership to create
evidence-based local preventative approaches to
tackling social problems.
In this final chapter, we turn our attention to
broader learning that has arisen out of the
programme and highlight issues that other
similar projects might want to address in
constructing early intervention and preventative
approaches to social problems.
Delivering community programmes with
community support
It is clear from the previous discussion that the
CTC process can be successful in engaging and
maintaining levels of active involvement. Over
the two-year period that the demonstration
projects have been running, a core group of local
people and professionals stayed with the
programme and became active partners. While
the numbers were low, the durability of this
group cannot be underestimated. It does
indicate that the CTC model creates
opportunities to actively involve local
communities and their service providers in
partnership working. It is the case that the CTC
process can also bring professionals into a new
way of working, one that requires them to
actively engage and forge partnerships, not only
with other professionals but also with
community members. Again, the extent of this
may vary – depending on the balance of the
different groupings – but the experience of the
CTC demonstration areas suggests that
possibilities exist for solid, cohesive and
productive partnerships to be formed. The CTC
approach also has opportunities for local people
to become more informed about their
community (and the agencies that serve it) and
to be more active partners in making
recommendations for the future use of
resources. The possibility exists for the CTC
programme, if implemented fully, to create a
more informed community that will have
support for the type of programmes to be used
to tackle local social problems.
Part of the effectiveness of the CTC
programme is having a structured process in
place that guides and informs but is also task
orientated, requiring active involvement by
members of the Community Boards. For
example, having to work together on analysing
data or designing questionnaires for
interviewing other professionals and service
providers brought professionals and local
people into a different set of relationships. This
not only created a need for working
relationships to be agreed by all parties, but also
gave individuals the opportunity to gain a fuller
understanding of the needs and pressures that
came from either working in a professional
environment or living in a disadvantaged
community.
But it is also clear that, if these outcomes are
to be achieved, attention to mobilisation has to
be central. It is important that, in making this
work, consideration has to be given to how
people can be brought into the programme at
each stage of the process. It is also clear that the
role of the co-ordinator is fundamental to the
process. Having someone in place who can help
oversee mobilisation at all stages of the project
is critical. Without effective co-ordinators,
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participants are likely to drift and become
disengaged from the programme.
Implementation timing
Throughout the programme, time and timing
were critical to its success. It took between 18
and 30 months for the three demonstration
projects to reach the point of having a designed
Action Plan. At one level, this was not a
problem. CTC claims to be a long-term
intervention programme that does not aim to
produce short-term fixes to long-term, well-
established social problems. Many participants
agree with this model, suggesting that the
process has to be undertaken systematically and
with care, ensuring that mistakes are not made
on the way. It is also the case that involving
communities in such programmes cannot be
rushed. Building trust, confidence and skills
amongst disadvantaged communities needs to
be developed at the pace of those getting
involved.
An alternative position that can be argued
by critics or senior managers responsible for the
delivery of services is that such an approach is
unrealistic in a political world. While many
would agree that short-term solutions are not
the answer, the real world of politics requires
programmes that can be set up and progressed
as quickly as possible. Delays or long run-in
periods before implementation will only
threaten or undermine the overall programme;
therefore, it is essential that a balance is struck
between the need for thorough and systematic
methods of work and the ability to show results
to ensure continued local support.
However, delays occurred to the CTC
demonstration projects that could have been
avoided. For example, taking 12 months to
collect, construct and analyse the CTC Risk
Audit created many problems. If the material
had been in place prior to the first phase of
implementation, and the development work
had been achieved on time, then it is reasonable
to assume that this part of the process would
have taken only between six and nine months.
Timing is also important for the
implementation process. Local authorities and
other agencies working in local communities
focus on two specific cycles: the funding cycles
and, within education, the school term cycle.
Both are different but can have major
implications for the success of projects such as
these. First, the main source of funding for
programmes like this will be local authority or
central government grants. Much of the
financial resources from these agencies relate to
the financial year (March to March). Bids for
grants tend to be formulated in November or
December; therefore, planning the work so that
maximum information is available at this time is
critical. This means that projects such as these
need not only to keep to timetables but also to
build the funding cycle into their timetable.
Second, school timetables are important. It is
essential that any data to be collected from
schools does not happen in the summer term.
This will be problematic in that the quality of
data collected will be undermined and schools
will feel resistant to making time available for
their pupils to make a full contribution. This is
mainly because of the exam schedule, and many
children will not be available at certain times.
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Project and community readiness
From the earlier discussion, it is clear that the
start-up phase of these types of projects is
crucial. While the CTC programme did give
some attention to ‘readiness’, clarity about what
was important and why remained limited. From
the experience of CTC demonstration projects,
there are indications about what issues need to
be addressed prior to projects being set up or
the types of areas that community-based
programmes such as these can be successful
within. There are five main points that
community-based programmes need to take
into consideration, either before areas are
selected or once areas have been selected.
Identification of areas for intervention
1 Mobilisation of local people is more likely
to be successful where there is a well-
developed community structure for
participation already in place. Selecting
areas so that programmes such as CTC
can tackle a current lack of community
involvement will not work. Mobilisation
is different from community development
and cannot be a substitute.
2 Selecting an area that is recognised as a
distinct community, with its own sense of
identity and clear boundaries, will
increase the success of mobilisation.
Using the process to bring together
different communities who do not
identify with each other will not help the
process of mobilisation.
First phase after selection
3 Identifying and targeting key professional
people at the introductory stage will help
the process as it moves towards
implementation. People from
organisations such as education, health
and the local authority are essential
because they will have a major role to
play in the final stages of implementation.
These professionals should include:
• primary school staff
• nursery staff or early years
representatives
• secondary school staff
• district nurses
• health visitors
• general practitioners
• children service workers
• family centre workers
• regeneration workers
• youth workers.
It is also necessary to get operational
managers involved early to ensure their
continued support.
4 Identifying and targeting a broad group
of local people who represent the diverse
make-up of local communities is
important if projects such as CTC are seen
to be representative and as acting on
behalf of all. Targeting this prior to the
set-up stage will help this process. Once
involved, participants tend to stay;
therefore, getting this right at a very early
stage is important if different groups are
to be represented throughout.
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5 Having a balance between professional
and local involvement is critical at a later
stage. Therefore, it is important that, in
the setting-up stage, a good balance exists
between professionals and local people. If
this is achieved, a more challenging
environment is created that will lead to
higher levels of accountability and
understanding of the diverse needs of
communities and professionals.
Using evidence-based approaches with
communities
From the previous discussion, it is clear that
involving communities and professionals in
‘evidence-based approaches’ to tackling social
problems has a number of added benefits. The
Communities That Care approach to evidence-
based initiatives creates dialogue and debate
between professionals and local people over
what is really happening in the area being
examined. Professional and local knowledge
about the community is challenged, leading to
discussions about how things are, and how they
might need to change. In the past, professionals
would base their decisions upon ‘professional
knowledge’ of the problem. Some of this would
be informed by evidence but usually it would
be fragmented and greatly influenced by their
own values and professional judgements. In the
CTC approach, professionals become better
informed because they are introduced to a
broader and fuller knowledge base about the
community. Evidence becomes the focal point
for decision making, encouraging
recommendations to be made that are
underpinned only by more reliable sources of
data. This also creates the opportunity for an
environment of shared responsibility and
accountability for professionals in that they do
not make decisions alone or without
consultation. Accountability is built into the
model because they take collective
responsibility for the final outcomes with other
professionals and with local people.
Previously, local people would not be party
to the process of decision making about
resources or services. The CTC approach clearly
created opportunities for local people to be
more central to this process. Community
representatives not only had an influence on the
outcomes, they also became more
knowledgeable about how decisions in their
communities were made and how professionals
worked with each other. Having local people
involved also increased the levels of
accountability for professionals in that they
continually had to justify how and why certain
decisions were made.
How far the final proposals from the
demonstration areas were ‘evidence based’
remains unclear. This arose because of the
problems associated with data collection and
the production of Risk Audits. A number of
lessons can be learned in developing evidence-
based approaches.
• Data collected and used as ‘evidence’
must be robust and of a high quality.
• Data must be presented in such a form
that it is understandable to a wide
audience of both professionals and local
people.
• Data should have a normative benchmark
that can be used to compare findings.
42
CTC – the story so far
• Intensive training and capacity building
on how to read, understand and make
recommendations from such data are
needed for both local people and
professionals.
• In many cases, local people and
professionals are better deployed as
‘consultants’ rather than as data
collectors.
• Gaining an understanding of
communities is an evolving process that
will require constant evaluation,
assessment and consultation to ensure a
full picture is constructed.
The experience of the Communities That
Care programme has been invaluable in
providing opportunities for the assessment of
how communities can be engaged in the process
of evidence-based approaches towards the
introduction of preventative solutions to locally
based social problems. While the programme’s
success has varied on a number of fronts, it is
clear that real opportunities exist within this
model to create new ways of working that
challenge traditional professional practices and
encourage greater community involvement.
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Chapter 1
1 For a more recent update on the CTC
approach, see Hawkins and Catalano (2000).
2 This has since been expanded to five-and-a-
half years.
3 This self-evaluation is separate from the
national evaluation of the CTC projects
being undertaken at the University of
Sheffield.
4 CTC UK now employs three regional co-
ordinators on a full-time basis.
5 Southside has since changed its co-ordinator.
Notes
Chapter 2
1 This is the agency that takes the lead role in
putting the initial bid together and
managing the early stages of the CTC
process.
2 Core group means those groups that have
been present throughout the programme.
3 Taken from participants’ survey No. 1, in
response to question: ‘Why did you become
involved?’
Chapter 3
1 Four of these were new members.
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